
 GDAAC Notes for
MODIS Technical Team Meeting (10/20/99)

WEEKLY HIGHLIGHTS:
• MOSS-3 Formal Run in progress
• MODAPS product inserts at DAAC going well in MOSS-3 formal run; 12 datatypes (Ocean, Atmosphere) being tested

WEEKLY PLAN:
• Complete for MOSS-3 Formal Test, including ingest of additional L2/3 products from MODAPS across SIPS interface
• Take delivery of DAP for PGE71 v2.0.4 from SDST
• Take delivery of test data for PGE03 v2.4.3 from SDST, proceed with full integration testing
• Continue to test alternate profile of PGE01 to accommodate split scans across L0 granule boundary

WORK IN PROGRESS AND FUTURE:
• Synchronization of MODAPS generated metadata with ECS baseline metadata for SIPS data products
• Selective push of only successfully tested data products from MODAPS may be necessary
• Resolve at-launch data volumes (i.e., daily ingest rates)

ECS-SYSTEM STATUS: YELLOW

• Drop 5A.02+ in Ops, TS1, TS2 modes

Mode PGE Name Delivered Integrated Chained Ops Ready Launch Ready State Notes
Ops PGE01 v2.1.1 5/21/1999 5/27/1999 6/16/1999 6/17/1999 Expected G Launch Version
Ops PGE02 v2.2.0 6/3/1999 6/21/1999 6/24/1999 9/27/1999 Expected G Launch Version
Ops PGE03 v2.1.0 4/30/1999 6/23/1999 6/24/1999 7/12/1999 Expected G
Test PGE03 v2.4.3 10/1/1999 Expected Y Complete test data needed to

complete integration testing
Test PGE71 v2.0.2 7/7/1999 Expected Y Informal testing only;

Patch pending from SDST


